





Sl. No.	Description of Work	Item No.	Type	Authority	Budget	Planned Date											
						10.11.2021	17.11.2021	17.11.2021	18.11.2021	18.11.2021	24.11.2021	-	23.12.2021				
7.	Renovation of civil work & repair, painting work of old D-type building in the residential staff quarter in BCSIR Lab, Rajshahi.	3258106	06 item	RFQ	Hope/ Director	GOB	2.99 Lac										
								Planned Days	-	07	-	01	-	07	15	30	
8.	Repairing and maintenance civil work, and Supplying plumbing goods in the campus of BCSIR Lab, Rajshahi.	3258106	-	Advance	Hope/ Director	GOB	1.99 Lac										
								Planned Date	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
9	Renovation of civil work of room no. 19 (ground floor) in Applied Botany research division in the campus of BCSIR Lab, Rajshahi.	3258107	21 item	RFQ	Hope/ Director	GOB	5.98 Lac										
								Planned Date	15.11.2021	22.11.2021	22.11.2021	24.11.2021	24.11.2021	30.11.2021	-	16.01.2022	
								Planned Days	-	07	-	02	-	07	16	45	
10	Repairing and maintenance Civil work and supplying carpeting goods in the campus of BCSIR Lab, Rajshahi.	3258107	-	Advance	Hope/ Director	GOB	1.99 Lac										
								Planned Date									
								Planned Days	-	-	-	-	-	-	-	-	
11	Repairing and maintenance civil work and Supplying sweeping & cleaning goods in the campus of BCSIR Laboratories, Rajshahi	3258107	-	Advance	Hope/ Director	GOB	1.99 Lac										
								Planned Date									
								Planned Days	-	-	-	-	-	-	-	-	
12	Repairing and maintenance electrical work, supplying electric wire, energy saving lamp/LED bulbs, light shed, poll and electrical goods etc. in the campus of BCSIR Laboratories, Rajshahi.	3258117	-	Advance	Hope/ Director	GOB	1.20 Lac										
								Planned Date									
								Planned Days	-	-	-	-	-	-	-	-	


 মোঃ শাহীন ইকবাল চৌধুরী
 সহকারী প্রকৌশলী (সিভিল)


 ২০-১০-২০২১
 মোঃ ফেরদৌস জামান
 নির্বাহী প্রকৌশলী
 বিসিএসআইআর গবেষণাগার
 রাজশাহী


 ২১-১০-২১
 ড. বক্রণ কান্তি সাহা
 পরিচালক (অতিরিক্ত দায়িত্ব)
 বিসিএসআইআর
 রাজশাহী গবেষণাগার, রাজশাহী


 ২১-১০-২১
 মোঃ শাহীন ইকবাল চৌধুরী
 সহকারী প্রকৌশলী (সিভিল)

Annual Procurement Plan of Engineering Section, BCSIR Laboratories, Rajshahi.
For the Financial year 2021-2022 from revenue budget

Package No	Description of Procurement	Code	QTY.	Procurement Method	Contract approving Authority	Source of fund	Estimated Cost in Tk.	Time Code of pre Process	Invitation of tenders	Tender opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time to contract sign	Completion period of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Earth protection wall and garden light fitting inside of main gate of west side in the campus of BCSIR Laboratories, Rajshahi	4111201	13 item	RFQ	Hope/Director	GOB	5.81 Lac	Planned Date	01.11.2021	08.11.2021	08.11.2021	10.11.2021	10.11.2021	16.11.2021	-	15.12.2021	
								Planned Days	-	07	-	02	-	07	16	30	
2.	Construction of RCC structure and tiles Work etc of SHAHID MINAR in front of BCSIR Laboratories High School in the campus of BCSIR Laboratories, Rajshahi.	4111201	15 item	RFQ	Hope/Director	GOB	5.99 Lac	Planned Date	04.11.2021	11.11.2021	11.11.2021	15.11.2021	15.11.2021	21.11.2021	-	05.01.2022	
								Planned Days	-	07	-	04	-	07	18	45	
3.	Renovation of civil work & repair, painting work of VIP Guest House in BCSIR Laboratories, Rajshahi.	4111201	07 item	RFQ	Hope/Director	GOB	4.18 Lac	Planned Date	07.11.2021	14.11.2021	14.11.2021	16.11.2021	16.11.2021	22.11.2021	-	06.01.2022	
								Planned Days	-	07	-	02	-	07	16	45	
4.	Supplying fitting & fixing of office furniture in the campus of BCSIR Lab, Rajshahi.	4112314	-	Advance	Hope/Director	GOB	1.00 Lac	Planned Date	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
5.	Repairing work of old office furniture in the campus of BCSIR Lab, Rajshahi.	3258102	-	Advance	Hope/Director	GOB	0.50 Lac	Planned Date	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
6.	Renovation work of old sub-station and servicing of Ac in the campus of BCSIR Laboratories, Rajshahi	3258119	-	Advance	Hope/Director	GOB	1.00 Lac	Planned Date	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	

Signature
23/10/21
মোঃ শাহীন ইকবাল চৌধুরী
সহকারী প্রকৌশলী (সিভিল)

Signature
23/10/21
মোঃ ফেরদৌস জামান
নির্বাহী প্রকৌশলী
বিসিএসআইআর গবেষণাগার
রাজশাহী

Signature
21.10.21
ড. বরুণ কান্তি সাহা
পরিচালক (অতিরিক্ত দায়িত্ব)
বিসিএসআইআর
রাজশাহী গবেষণাগার, রাজশাহী

Signature
23/10/21
মোঃ শাহীন ইকবাল চৌধুরী
সহকারী প্রকৌশলী (সিভিল)
বিসিএসআইআর

Annual Procurement Plan
For the Financial year 2021-2022 from revenue budget, BCSIR Laboratories, Rajshahi.

Pack-age No	Description of Procurement	Code	QTY.	Procurement Method	Contract approving Authority	Source of fund	Estimated Cost in Tk	Time Code of pre Process	Invitation of tenders	Tender opening	Tender Evaluation	Approved of Award	Notification on of Award	Signing of Contract	Total time to contract sign	Completion period of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	Procurement of Chemical	3256102	LS	RFQ	HOPE/Director	GOB	2.80 Lac	Planned Date	16.11.2021	25.11.2021	25.11.2021	28.11.2021	28.11.2021	05.12.2021		05.01.2022	
								Planned Days	-	9	-	3		7	19	30	
			LS	OTM	HOPE/Director	3.00 Lac	Planned Date	19.01.2022	09.02.2022	16.02.2022	22.02.2022	01.03.2022	08.03.2022		24.04.2022		
							Planned Days	-	21	7	6	7	7	48	46		
14	Procurement of Helium gas refill	3256105	1item	RFQ	HOPE/Director	GOB	1.0 Lac	Planned Date	14.12.2021	21.12.2021	21.12.2021	26.12.2021	26.12.2021	02.01.2022		03.03.2022	
								Planned Days	-	7	-	4		7	18	60	
	Procurement of Glass ware	LS	OTM	HOPE/Director	3.0 Lac	Planned Date	10.01.2022	31.01.2022	07.02.2022	13.02.2022	20.02.2022	27.02.2022		13.04.2022			
						Planned Days	-	21	7	6	7	7	48	45			
15	Procurement of Computer (Desktop), Tonner, Ups & Printer.	3255101	LS	OTM	HOPE/Director	GOB	3.0 Lac	Planned Date	20.01.2022	10.02.2022	17.02.2022	23.02.2022	02.03.2022	09.03.2022		13.04.2022	
								Planned Days	-	21	7	6	7	7	48	45	
16	Procurement of stationary	3255105	45 items	RFQ	HOPE/Director	GOB	2.5 Lac	Planned Date	11.11.2021	18.11.2021	18.11.2021	21.11.2021	21.11.2021	28.11.2021		28.12.2021	
								Planned Days	-	7	-	3		6	16	30	
17	Procurement of chemicals		LS	RFQ	HOPE/Director	GOB	1.10 Lac	Planned Date	11.11.2021	18.11.2021	18.11.2021	21.11.2021	21.11.2021	28.11.2021		28.12.2021	
								Planned Days	-	7	-	3		6	16	30	
18	Procurement of Chemicals		LS	RFQ	HOPE/Director		3.0 Lac	Planned Date	09.11.2021	16.11.2021	16.11.2021	18.11.2021	18.11.2021	25.11.2021		26.12.2021	
								Planned Days	-	7	-	2		7	16	31	
19	Procurement of Chemicals	3257103 (kha)	LS	OTM	HOPE/Director		7.9 Lac	Planned Date	10.01.2022	31.01.2022	07.02.2022	13.02.2022	20.02.2022	27.02.2022		13.04.2022	
								Planned Days	-	21	7	6	7	7	48	45	
20	Procurement of Glass ware.		LS	OTM	HOPE/Director		6.0 Lac	Planned Date	10.01.2022	31.01.2022	07.02.2022	13.02.2022	20.02.2022	27.02.2022		13.04.2022	
								Planned Days	-	21	7	6	7	7	48	45	
21	Procurement of equipments		LS	OTM	HOPE/Director		6.0 Lac	Planned Date	10.01.2022	31.01.2022	07.02.2022	13.02.2022	20.02.2022	27.02.2022		13.04.2022	
								Planned Days	-	21	7	6	7	7	48	45	

স্বাক্ষরিত
২১/১০/২১
নেপাল চন্দ্র দে
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
প্রশাসনিক কর্মকর্তা
বিসিএসআইআর, রাজশাহী গবেষণাগার
রাজশাহী-৬২০৬

২১/১০/২১
মোঃ জাহিদুল ইসলাম (এস.এস.ও)
ভারপ্রাপ্ত কর্মকর্তা
পরিকল্পনা ও উন্নয়ন শাখা
বিসিএসআইআর, রাজশাহী গবেষণাগার

২১/১০/২১
ড. বরণ কান্তি সাহা
পরিচালক (প্রকল্পিক দায়িত্ব)
বিসিএসআইআর
রাজশাহী গবেষণাগার, রাজশাহী

২১/১০/২১

Package No	Description of Procurement	Code	QTY	Procurement Method	Contract approving Authority	Source of fund	Estimated Cost in Tk.	Time Code of pre Process	Invitation of tenders	Tender opening	Tender Evaluation	Approved of Award	Notification on of Award	Signing of Contract	Total time to contract sign	Completion period of contract	Remarks
22.	Procurement of Essentials (Glass & towel.)	3256103	LS	RFQ	HOPE/Director	GOB	1.5 Lac	Planned Date	7.11.2021	22.11.2021	22.11.2021	01.12.2021	01.12.2021	01.12.2021	-	08.12.2021	
								Planned Days		7		3			10	7	
23.	Procurement of staffs uniform.	3256106	LS	DCM	HOPE/Director	GOB	.945 Lac (shoe and shock)	Planned Date	9.11.2021			14.11.2021	14.11.2021		5	29.11.2021	
								Planned Days							1	7	
			LS	DCM	HOPE/Director	GOB	DCM 45 Lac (dress for winter)	Planned Date	01.12.2021			01.12.2021	02.12.2021		-	17.12.2021	
								Planned Days							1	15	
			LS	DCM	HOPE/Director	GOB	945 lac (shoe and shock)	Planned Date	02.02.2022			02.02.2022	06.02.2022			20.02.2021	
								Planned Days									
			LS	DCM	HOPE/Director	GOB	625 lac (dress)	Planned Date	01.6.2022			02.6.2022	05.6.2022			27.6.2022	
								Planned Days							1		
24.	Repairing of equipment	3258105	LS	RFQ	HOPE/Director	GOB	1.05 Lac	Planned Date	20.01.2022	27.01.2022	27.01.2022	30.01.2022	30.01.2022	06.02.2021	-	22.02.2022	
								Planned Days		7		3		6	16	16	
25.	Procurement of sports equipment	3256107	LS	Advance	HOPE/Director	GOB	0.45 Lac	Planned Date									
								Planned Days									
26.	Procurement of Gas/Fuel	3243102	LS	Advance	HOPE/Director	GOB	2.00 Lac	Planned Date									
								Planned Days									
27.	Procurement of printing & book binding	3255102	LS	Advance	HOPE/Director	GOB	0.90 Lac	Planned Date									
								Planned Days									

২১/১০/২১
২১/১০/২১

নেপাল চক্র কে
এমপ্লয়মেন্ট অফিস
প্রশাসনিক কর্মকর্তা (অতিরিক্ত দায়িত্ব)
বাংলাদেশ বিজ্ঞান ও শিল্প গবেষণাগার
রাজশাহী-৬২০৬

MRM 21.10.2021

মঃ জাহিদুল ইসলাম (এস.এস.ও)
ভারপ্রাপ্ত কর্মকর্তা
পরিচালনা ও উন্নয়ন শাখা
বিসিএসআইআর, রাজশাহী গবেষণাগার

২১-১০-২১
ড. বরুণ কান্তি সাহা
পরিচালক (অতিরিক্ত দায়িত্ব)
বিসিএসআইআর
রাজশাহী গবেষণাগার, রাজশাহী

২১/১০/২১

28.	Stall decoration for Science Fair.	3211111 (Kha)	50 stalls	DCM	HOPE/Director	GOB	5.00 Lac	Planned date	20.01.2022			23.01.2021	23.01.2021			27.01.2022
								Planned days				3			3	4
29.	Publication of Annual Report.	321128	150 piece	RFQ	HOPE/Director	GOB	0.60 Lac	Planned date	23.01.2022	30.01.2022	30.01.2022	02.02.2022	02.02.2022	08.02.2021		24.02.2022
								Planned days		7		3		6	16	16
30.	Procurement of seed & plant	3251109	LS	Advance	HOPE/Director	GOB	0.80 Lac	Planned date								
								Planned days								
31.	Procurement of beddings	3252101	LS	Advance	HOPE/Director	GOB	0.50 Lac	Planned date								
								Planned days								

স্বাক্ষর
21/10/21

APM/21.10.2021

স্বাক্ষর
21.10.21

শ্রীমান চন্দ্র দে
গবেষণা পরিমেষ্ট্রাল অফিসার
প্রশাসনিক কর্মকর্তা (অতিরিক্ত দায়িত্ব)
রাজশাহী বিভাগ ও শিল্প গবেষণাগার
রাজশাহী-১৩৩৬

মোঃ জাহিদুল ইসলাম (এস.এস.ও)
ভারপ্রাপ্ত কর্মকর্তা
পরিকল্পনা ও উন্নয়ন শাখা
বিসিএসআইআর, রাজশাহী গবেষণাগার

ড. বক্রণ কান্তি সাহা
পরিচালক (অতিরিক্ত দায়িত্ব)
বিসিএসআইআর
রাজশাহী গবেষণাগার, রাজশাহী

স্বাক্ষর
21/10/21

32.	Procurements of Computer (Desktop)	4112202	LS	RFQ	HOPE/Director	GOB	1.0 Lac	Planned date	20.01.2022	27.01.2022	27.01.2022	30.01.2022	30.01.2022	06.02.2021		22.02.2022
								Planned days		7		3		6	16	16
33.	Observation of the national days	3257301	LS	Advance	HOPE/Director	GOB	2.0 Lac	Planned date								
								Planned days								
34.	Repairing of vehicle	3258101	LS	Advance	HOPE/Director	GOB	1.50 Lac	Planned date								
								Planned days								
35.	Procurements of computer (Desktop).	3258103	LS	RFQ	HOPE/Director	GOB	0.45 Lac	Planned date	20.01.2022	27.01.2022	27.01.2022	30.01.2022	30.01.2022	06.02.2021		22.02.2022
								Planned days		7		3		6	16	16
36.	Office equipment	3258104	LS	Advance	HOPE/Director	GOB	0.75 Lac	Planned date								
								Planned days								

The procurement against the economic codes shown above will be performed following the Public Procurement Rules (PPR) 2008 using the sanctioned budget. The remaining amount will be used for emergency need based cash purchase as per provision of PPR-2008.

৩১/১০/২১
২৭/১০/২১

নামদেব চন্দ্র দে
প্রোগ্রামার/সিস্টেম অফিসার
সিস্টেম এনালিস্ট (অতিরিক্ত দায়িত্ব)
সিস্টেম এনালিস্ট ও শিল্প গবেষণাগার
রাজশাহী-১৩২১০১

২১.১০.২০২১

আহিদুল ইসলাম (এস.এস.ও)
প্রোগ্রামার কর্মকর্তা
বরিশাল ও উন্নয়ন শাখা
এস.এস.আই.আর, রাজশাহী গবেষণাগার

২১.১০.২১

ড. বঙ্গল কান্তি সাহা
প্রোগ্রামার (অতিরিক্ত দায়িত্ব)
সিস্টেম এনালিস্ট
সিস্টেম এনালিস্ট ও শিল্প গবেষণাগার

২১/১০/২১
২১/১০/২১
সিস্টেম এনালিস্ট ও শিল্প গবেষণাগার