

Annual Procurement Plan

Unit
Agency
Financial Year

BCSIR Laboratories, Rajshahi
Bangladesh Council of Scientific & Industrial Research (BCSIR)
2023-2024

Revenue Budget (In Lakh Taka)

Package No	Description of Procurement	Unit	Qty.	Procurement method	Contract approving Authority	Source of fund	Estimated cost in Lakh Tk	Time Code of process	Invitation of tenders	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1 Code: 3256102	Procurement of Chemicals	Nos	LS	OTM	Director	GOB	6.00	Planned date	07.12.2023	21.12.2023	04.01.2024	11.01.2024	18.01.2024	15.02.2024		
				SRFQ	Director		4.00	Planned date	23.11.2023	30.11.2023	30.11.2023	03.12.2023	03.12.2023			
GR2 Code: 3257103	R&D project/ project related expenditure	Nos	LS	OTM	Director	GOB	50.00	Planned date	07.11.2023	21.11.2023	05.12.2023	12.12.2023	19.12.2023	16.01.2024		
	R&D related items (standards & consumables)	Nos	LS	SRFQ	Director	GOB	5.00	Planned date	16.11.2023	23.11.2023	23.11.2023	26.11.2023	26.11.2023			
								Planned days		7	0	3	0			
	Fellowship	Nos	LS	Monthly stipend	Director	GOB	4.60	Planned date								
Cultivation for research	Nos	LS	Direct cash purchase	Director	GOB	3.00	Planned date									
GR3 Code: 3257103 ISO Accreditation	Procurement of Chemical, Glassware & Equipment	Nos	LS	SRFQ	Director	GOB	2.00	Planned date	14.12.2023	21.12.2023	21.12.2023	24.12.2023	24.12.2023			
	Calibration/ PT/ILC	Nos	LS	DPM	Director	GOB	2.00	Planned date								
GR4 Code: 3256105	Procurement of raw materials and spare parts (proprietary item)	Nos	LS	DPM	Director	GOB	3.50	Planned date								
	Procurement of raw materials and spare parts	Nos	LS	SRFQ	Director	GOB	3.50	Planned date	14.12.2023	21.12.2023	21.12.2023	24.12.2023	24.12.2023			
								Planned days		7	0	3	0			
Procurement of raw materials and spare parts	Nos	LS	Direct cash purchase	Director	GOB	1.00	Planned date									
GR5 Code: 3255101	Procurement of Computer accessories	Nos	LS	SRFQ	Director	GOB	2.00	Planned date	19.11.2023	26.11.2023	26.11.2023	29.11.2023	29.11.2023			
								Planned days		7	0	3	0			
GR6 Code: 3211127	Books and periodicals	Nos	LS	SRFQ	Director	GOB	0.40	Planned date	19.11.2023	26.11.2023	26.11.2023	29.11.2023	29.11.2023			
								Planned days		7	0	3	0			
	Books and periodicals	Nos	LS	Direct cash purchase	Director	GOB	0.10	Planned date								
								Planned days								

১৯/১১/২৬

মো: সারওয়ার জাহান সরকার
সহকারী প্রশাসনিক কর্মকর্তা
বিসিএসআইআর
রাজশাহী গবেষণাগার

মোহাম্মদ আল মামুন সুরত
প্রশাসনিক কর্মকর্তা
বিসিএসআইআর
রাজশাহী গবেষণাগার, রাজশাহী

ড. মোছা: শারমিনা ইয়াসমিন, পিএসও
এবং ভারপ্রাপ্ত কর্মকর্তা
পরিকল্পনা ও উন্নয়ন শাখা
বিসিএসআইআর গবেষণাগার, রাজশাহী

ড. মোঃ সেলিম খান
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর গবেষণাগার রাজশাহী

স্বাক্ষরিত ড. মোঃ আফতাব আলী শেখ
চেয়ারম্যান
বিসিএসআইআর

Package No	Description of Procurement	Unit	Qty.	Procurement method	Contract approving Authority	Source of fund	Estimated cost in Lakh Tk	Time Code of process	Invitation of tenders	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR7 Code: 3211128	Publication of Annual Report	Nos	LS	SRFQ	Director	GOB	0.80	Planned date Planned days	23.11.2023 7	30.11.2023 7	30.11.2023 0	03.12.2023 3	03.12.2023 0			10
GR8 Code: 3243101	Procurement of petrol oil & lubricant	Liter	LS	Frame work	Director	GOB	3.00	Planned date Planned days								
GR9 Code: 3211111	Execution of stakeholder seminar and conference works	Nos	LS	DPM (Purchase thorough concerned committee)	Director	GOB	5.50	Planned date Planned days								
	Execution of Science Fair Works	Nos	LS	DPM (Purchase thorough concerned committee)	Director	GOB	7.00	Planned date Planned days								
GR10 Code: 4112202	Supply and installation of Computers	Set	LS	SRFQ	Director	GOB	1.00	Planned date Planned days	15.11.2023 7	22.11.2023 7	22.11.2023 0	26.11.2023 4	26.11.2023 0			30
GR11 Code: 3258103	Repairing of Computers	Nos	LS	SRFQ	Director	GOB	1.00	Planned date Planned days	15.11.2023 7	22.11.2023 7	22.11.2023 0	26.11.2023 4	26.11.2023 0			30
GR12 Code: 4112306	Procurement of laboratories tools	Set	LS	SRFQ	Director	GOB	1.00	Planned date Planned days	21.11.2023 7	28.11.2023 7	28.11.2023 0	03.12.2023 5	03.12.2023 0			30
GR13 Code: 4112310	Procurement of office tools	Nos	LS	Direct cash purchase	Director	GOB	0.25	Planned date Planned days								
GR14 Code: 3258105	Repairing of machineries and research tools	Nos	LS	SRFQ	Director	GOB	2.00	Planned date Planned days	21.11.2023 7	28.11.2023 7	28.11.2023 0	03.12.2023 5	03.12.2023 0			30
GR15 Code: 3255105	Procurement of stationary	Nos	LS	SRFQ	Director	GOB	2.00	Planned date Planned days	22.10.2023 7	29.10.2023 7	29.10.2023 0	01.11.2023 3	01.11.2023 0			10
		Nos	LS	Direct cash purchase	Director	GOB	0.50	Planned date Planned days								
GR16 Code: 3256103	Procurement of essentials (Glass & Towel.)	Nos	LS	SRFQ	Director	GOB	1.50	Planned date Planned days	10.12.2023 7	17.12.2023 7	17.12.2023 0	20.12.2023 3	20.12.2023 0			10

স্বাক্ষরিত
১৯/১০/২৬
মো: সারওয়ার জাহান সরকার
সহকারী প্রশাসনিক কর্মকর্তা
বিসিএসআইআর
রাজশাহী গবেষণাগার

স্বাক্ষরিত
১৯/১০/২৬
মোহাম্মদ আল মামুন সুব্রত
প্রশাসনিক কর্মকর্তা
বিসিএসআইআর
রাজশাহী গবেষণাগার, রাজশাহী

স্বাক্ষরিত
১৯/১০/২৬
ড. মোছা: শারমিনা ইয়াসমিন, পিএসও
এবং ভারপ্রাপ্ত কর্মকর্তা
পরিকল্পনা ও উন্নয়ন শাখা
বিসিএসআইআর গবেষণাগার, রাজশাহী

স্বাক্ষরিত
১৯/১০/২৬
ড. মোঃ সেলিম খান
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর গবেষণাগার রাজশাহী

স্বাক্ষরিত
১৯/১০/২৬
অধ্যাপক ড. মোঃ আফতাব আলী শেখ
চেয়ারম্যান
বিসিএসআইআর

Package No	Description of Procurement	Unit	Qty.	Procurement method	Contract approving Authority	Source of fund	Estimated cost in Lakh Tk	Time Code of process	Invitation of tenders	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR17 Code: 3256106	Procurement of staff's uniform.	Nos	LS	DPM	Director	GOB	0.88 (shoe & shock winter)	Planned date	04.10.2023	05.10.2023	06.10.2023	09.10.2023	10.10.2023			
								Planned days		1	1	3	1			
							2.00 (dress for winter)/ others	Planned date	10.12.2023	11.12.2023	12.12.2023	15.12.2023	16.12.2023			
								Planned days		1	1	3	1			
							1.88 (shoe & shock summer)	Planned date	25.10.2023	26.10.2023	29.10.2023	30.10.2023	31.10.2023			
	Planned days		1	3	1	1										
GR18 Code: 3243102	Procurement of Gas/Fuel	Nos	LS	Direct cash purchase	Director	GOB	0.50	Planned date								
								Planned days								
GR19 Code: 3255102	Procurement of printing & book binding	Nos	LS	SRFQ	Director	GOB	0.30	Planned date	21.11.2023	28.11.2023	28.11.2023	03.12.2023	03.12.2023			
	Procurement of printing & book binding	Nos	LS	Direct cash purchase	Director	GOB	0.45	Planned date		7	0	5	0			30
GR20 Code: 3252101	Procurement of beddings	Nos	LS	Direct cash purchase	Director	GOB	0.25	Planned date								
								Planned days								
GR21 Code: 3257301	Observation of the national days	Nos	LS	DPM	Director	GOB	2.50	Planned date								
GR22 Code: 3258101	Repairing of vehicle	Nos	LS	Direct cash purchase	Director	GOB	0.75	Planned date								
								Planned days								
GR23 Code: 3258104	Repairing of Office tools	Nos	LS	Direct cash purchase	Director	GOB	0.50	Planned date								
								Planned days								
GR24 Code: 3251109	Seeds & Plants	Nos	LS	Direct cash purchase	Director	GOB	0.50	Planned date								
								Planned days								

১২/১০/২৬

মোঃ সারওয়ার জাহান সরকার
সহকারী প্রশাসনিক কর্মকর্তা
বিসিএসআইআর
রাজশাহী গবেষণাগার

১২/১০/২৬

মোহাম্মদ আল মামুন সুব্রত
প্রশাসনিক কর্মকর্তা
বিসিএসআইআর
রাজশাহী গবেষণাগার, রাজশাহী

১২/১০/২৬

ড. মোছাঃ শারমিনা ইয়াসমিন, পিএসও
এবং ভারপ্রাপ্ত কর্মকর্তা
পরিকল্পনা ও উন্নয়ন শাখা
বিসিএসআইআর গবেষণাগার, রাজশাহী


১২/১০/২৬


ড. মোঃ সেলিম খান
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর গবেষণাগার রাজশাহী


অধ্যাপক ড. মোঃ আফতাব আলী শেখ
চেয়ারম্যান
বিসিএসআইআর


Annual Procurement Plan of Engineering Section, BCSIR Rajshahi Laboratories.
For the Financial year 2023-2024 from revenue budget

SI No.	Package No	Description of Procurement	Unit	QTY	Procurement Method	Contract approving Authority	Source of fund	Estimated Cost in Tk.	Time Code for Process	Invitation of tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
01	WR01 Code-3258107	Supply and installation of automatic star delta motor control panel for 60 HP turbine pump in the campus of BCSIR Rajshahi Laboratories.	Nos	01	Direct Contracting Method	Director	GOB	0.47 Lac	Planned Date	20.09.2023	21.09.2023	21.09.2023	21.09.2023	21.09.2023	-	-	26.09.2023	For emergency this has been done already, retrospective approval is needed, for king approval.
									Planned Days	0	01	-	-	-	-	05		
02	WR02 Code-3258107	Repairing and maintenance (Civil work) and purchasing carpentering goods for Repairing and maintenance work in the campus of BCSIR Rajshahi Laboratories.	Nos	LS	Direct Cash Purchase	Director	GOB	1.53 Lac	Planned Date	-	-	-	-	-	-	-	-	
									Planned Days	-	-	-	-	-	-	-		
03	WR03 Code-3258107	Renovation (Civil Work) : Plaster, painting and related work of Room No 301 in (Oils, Fats and Waxes Research Division), Room No 307 (Fiber and Polymer Research Division), Room No 218 (Applied Zoology Research Division), Room No 221 & 222 (Natural Products Research Division) And renovation of two nos toilets (1 st & 2 nd floor in the south side) of the laboratory building, BCSIR Rajshahi Laboratories.	Nos	30	SRFQ	Director	GOB	4.00 Lac	Planned Date	01.11.2023	08.11.2023	08.11.2023	12.11.2023	12.11.2023	19.11.2023	-	18.01.2024	
									Planned Days	0	07	0	04	0	07	18	60	


17/10/23
হানিক আহমেদ
উপ-সহকারী প্রকৌশলী (সিভিল)
বিসিএসআইআর রাজশাহী গবেষণাগার



১৭-১০-২০২৩
মোঃ ফেরদৌস জামান
নির্বাহী প্রকৌশলী
বিসিএসআইআর গবেষণাগার
রাজশাহী।



১৭/১০/২৩
ড. মোঃ সেলিম খান
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর গবেষণাগার রাজশাহী


অধ্যক্ষ ড. মোঃ আকতার আলী শেখ
চেয়ারম্যান
বিসিএসআইআর


26

04	GR01 Code- 4112314	Supplying, fitting & fixing of office furniture in the campus of BCSIR Rajshahi Laboratories.	Nos	6	SRFQ	Director	GOB	1.50 Lac	Planned Date	05.11.202 3	12.11.2023	12.11.2023	14.11.2023	14.11.2023	21.11.2 023	-	10.12.2023	
									Planned Days	0	07	0	02	0	07	16	20	
05	WR 04 Code- 3258106	Renovation (Civil Work) : Plaster, printing, toilet floor tiles etc of a single room, attach bath room, corridor, kitchen of each of Flat No: C-4, C-7, New D-13 and two rooms, two toilets, corridor, kitchen of Flat No- C-3 and out side wall repairing & printing of new D type building (only front side) in the Residential Staff Quarter in BCSIR Rajshahi Laboratories.	Nos	22	SRFQ	Director	GOB	4.50 Lac	Planned Date	09.11.202 3	16.11.2023	16.11.2023	19.11.2023	19.11.2023	26.11.2 023	-	25.01.2024	
									Planned Days	0	07	0	03	0	07	17	60	
06	WR 05 Code- 3258106	Repairing and maintenance (Civil work) and purchasing plumbing goods for Repairing and maintenance work in the campus of BCSIR Rajshahi Laboratories.	Nos	LS	Direct Cash Purchase	Director	GOB	1.50 Lac	Planned Date	-	-	-	-	-	-	-	-	
									Planned Days	-	-	-	-	-	-	-	-	
07	WR 06 Code- 3258108	Renovation (Civil Work) of two units of Ground Floor of A-Type Building (Used as a General guest house cum Officers Club) and changing old swing thai entry door of VIP guest house by supplying, fitting & fixing new thai sliding entry door in the BCSIR Rajshahi Laboratories.	Nos	42	SRFQ	Director	GOB	5.75 Lac	Planned Date	12.11.202 3	19.11.2023	19.11.2023	22.11.2023	22.11.2023	29.11.2 023	-	28.01.202 4	
									Planned Days	0	07	0	03	0	07	17	60	


8/12/23
হানিফ আহমেদ
উপ-সহকারী প্রকৌশলী (সিভিল)
বিসিএসআইআর রাজশাহী গবেষণাগার


মো: ফেরদৌস জামান
নির্বাহী প্রকৌশলী
বিসিএসআইআর গবেষণাগার
রাজশাহী।


22/10/26
ড. মোঃ সেলিম খান
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর গবেষণাগার রাজশাহী


অধ্যাপক ড. মোঃ আফতাব আলী শেখ
চেয়ারম্যান
বিসিএসআইআর

08	WR 07 Code- 3258108	Repairing and maintenance and related work in the campus of BCSIR Rajshahi Laboratories.	Nos	LS	Direct Cash Purchase	Director	GOB	0.25 Lac	Planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	-
09	WR08 Code- 3258117	Repairing and maintenance (Electrical work) and purchasing electric wire, energy saving lamp/LED bulbs, light shed & electrical goods etc for repairing and maintenance work in the campus of BCSIR Rajshahi Laboratories.	Nos	LS	Direct Cash Purchase	Director	GOB	1.20 Lac	Planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	-
10	WR09 Code- 325811 9	Renovation (Civil Work) of old sub-station building in the campus of BCSIR Rajshahi Laboratories.	Nos	7	SRFQ	Director	GOB	0.50 Lac	Planned Date	01.01.2024	08.01.2024	08.01.2024	10.01.2024	10.01.2024	16.01.2024	-	14.02.2024	
									Planned Days	0	07	0	02	0	07	16	30	
11	GR02 Code- 325610 7	Supplying, fitting & fixing one nos Kidsplay Slipper near the play-ground of residential staff quarter in BCSIR Rajshahi Laboratories.	Nos	1	SRFQ	Director	GOB	0.50 Lac	Planned Date	07.01.2024	14.01.2024	14.01.2024	16.01.2024	16.01.2024	23.01.2024	-	12.02.2024	
									Planned Days	0	07	0	02	0	07	16	20	
12	WR010 Code- 325810 2	Repairing work of office furniture in the campus of BCSIR Rajshahi Laboratories.	Nos	LS	Direct Cash Purchase	Director	GOB	0.35 Lac	Planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	

১৭/১০/২৩
হানিক আহমেদ
উপ-সহকারী প্রকৌশলী (সিভিল)
বিসিএসআইআর রাজশাহী গবেষণাগার

১৭-১০-২০২৬
মোঃ ফেরদৌস জামান
নির্বাহী প্রকৌশলী
বিসিএসআইআর গবেষণাগার
রাজশাহী।

১৭/১০/২৬
ড. মোঃ সেলিম খান
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর গবেষণাগার রাজশাহী

১৭/১০/২৬
ড. মোঃ আকতার আলী শেখ
চেয়ারম্যান
বিসিএসআইআর